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Negotiated Savings Award Fee Potential Contract Total Sum
Estimated Cost Fee Earned Award Fee Value Allotted
Prev. Base Total $683,850,326 $0 $22,922,532 $16,604,206 $723,377,064 $620,251,096
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
(continued)

The purpose of this modification is to provide an amount of $748,936 in
incremental funding, resulting in an extension of the funding coverage date
through June 13, 2007. Accordingly, NNM04AA02C is modified as follows:

A. Under Section B, Clause B.6, Contract Funding, the total amount
allotted by the Government is increased by $748,936. The total
amount obligated is therefore increased from $620,251,096 to
$621,000,032. This amount will be added to the Estimated Cost line.
As a result of this action, the funded through date is extended through
June 13, 2007.

B. The modification(s) made above are reflected in total on the change
page(s) enclosed herewith. In order to reflect the change(s) made, the
page(s) listed below are hereby deleted from, or added to,
'NNM04AA02C. Changes are indicated in either bolded text or by a
vertical line in the right margin to indicate the specific area(s) of
change.

Page(s) Deleted Page(s) Added

B-8 B-8

C. All other terms and conditions of NNM04AAO2C remain unchanged.



B.5 PREMIUM FOR SCHEDULED OVERTIME (MSFC--52.222-90) (FEB
2001)

Pursuant to the clause entitled "Payment for Overtime
Premiums, " the amount of overtime premium authorized shall
not exceed the amount specified below for the indicated

period.
(b)(4)

(End or clause)
B.6 CONTRACT FUNDING (1852.232-81 JUN_1990

(a) For purposes of payment of cost, exclusive of fee,
in accordance with the Limitation of Funds clause, the total
amount allotted by the Government to this contract is
$589,645,891. This allotment is for performance in all
areas and covers the following estimated period of

performance: contract award through June 13, 2007.

(b) An additional amount of $31,354,141 is obligated
under this contract for payment of fees.

(c) Recapitulation of funding is as follows:

Previous This Action Total
Estimated Cost $588,896, 955 $748,936 $589, 645,891
Shared Savings Fee $0 $0 $0
Provisional Award
Fee (Funded at 75%) $8,431,609 S0 $8,431,6009
Award Fee Earned 522,922,532 $0 $22,922,532
Total Sum Allotted* $620,251,096 $748,936 $621,000,032

*The contractor shall not expend an amount greater than the total of
Estimated Cost, Earned Award Fee, and Potential Award Fee associated
with CLIN 001 prior to January 1, 2007.

(End of clause)

B.7 INDEFINITE DELIVERY/REQUIREMENTS

(a) The completion effort (definite quantity) of this
contract is considered to be those services negotiated for
the estimated cost and fees for the basic contract period
and each priced option period. Work that cannot be
sufficiently identified, predetermined, or quantified is
identified as Requirements work.

(b) Requirements work is specified as that effort that
exceeds the performance bands specified in PWS sections 5.1,
MSFC Applications and Web Services, and 3.9.4 and 5.10.4,
Maintenance.
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